Y Sfaed e

EPA Region 5 Records Ctr.
A
278652
To: Teri Johnson, HQ __I,E
From: Ken Theisen, OSC Fieggion V
\9—290 /cia

Date: Daecember 20, 1990
Subject: Polrep, # Final
Site: SE Rockford, ID# DK

Contract: 68-01-7460
Delivery Order: 7460-05-132

Completion of the "SE Rockiord™ NPL groundwater contamination project
was accomplished on December 1, 1890. This project (located in Rockford,
lllinois) consisted of delineating a large plume of volatile organic compounds
(VOC) contamination during a sampling phase, identifying a threat and a
subsequant solution. The solution initially consisted of bottled water to
approximately 150 homes followed shortly by the installation of "point-of-use”
drinking water filters. Once this imminent threat had been lessened the time
now existed to initiate the next phase of work. This phase ¢onsisted of
obtaining the necessary funds to undertake a large scale construction project
designec to expand the city's water distribution system and provide the
subsequent residential connections to that system. This activity went on
concutrently with engineering and design work needed prior to the actuzl
construction.

Actual construction was initiated on May 23, 1990 and upon completion
on December 1, 1990 the following work was done:

1) 19,143 feet of water main instailed;

2) 283 residences and businesses connected to the expanded
system;

3) 260 private wells plugged.

A total of five residents refused EPA's assistance.

ERCS ceiling: $1,895.5k
ERCS cestto date:  $1,848.3k
TAT ceiling: $30 k

TAT coststo date:  $11.5k



